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1 [bookmark: _Toc345417743]SCOPE
Service release of ImageVault version 4.0.

1.1 [bookmark: _Toc345417744]Scope of release
1.1.1 [bookmark: _Toc345417745]New features
	ID
	Title

	25178
	Load balance

	35304
	MediaItemList in forms

	35308
	ImageVault via top menu

	37259
	Upgrade installation

	37300
	Cash cleared automatically at upgrade

	37704
	Installation documentation updated

	37706
	New version of EPiServer CMS 7 (7.1)

	38088
	Installation of ImageVault plug for EPiServer CMS 7

	38375
	Documentation regarding login in ImageVault vs not logged in in EPiServer

	39000
	New feed for documentation

	39105
	Lack of documentation for move site

	39804
	SSO for Hufvudstaden




1.1.2 [bookmark: _Toc345417746]Bugs

External reported bugs
None.
Internal reported bugs
	ID
	Title

	36602
	Install on old SQL version

	37511
	Picture not presented in editor

	37873
	SDK-user not created automatically

	38505
	Save during creation of thumbnails

	38648
	Handling of username starting with same characters (Karin vs KarinS)

	38667
	Icon for video

	38670
	Crop window will not adjust to picture size

	38678
	Blur event inactivated

	38995
	Handling of f4v files

	39047
	Access of ImageVault via top menu, Internet Explorer

	39112
	MediaItem and MediaItemList in EPiServer CMS 6

	39202
	CMS 7 read only

	39214
	Combination of colours cause error in Leadtools





1.2 [bookmark: _Toc345417747]Estimated effort
Na

1.3 [bookmark: _Toc345417748]Delimitations
Na
2 [bookmark: _Toc345417749]OBJECTIVE

2.1 [bookmark: _Toc345417750]Objective
The objective of ImageVault 4.1.2 is to release functionality to support connection towards EPiServer CMS 7 and handling of load balancing.
There are also released some corrected internal reported bugs.


2.2 [bookmark: _Toc345417751]Risk
There are changes performed in functionality based code which could cause risk that basic functionality is affected.
Therefore must all changed be code reviewed and all fundamental functionality tested via Regression test.
2.3 [bookmark: _Toc345417752]Code review
All separate tasks will be code reviewed before task could be set to done. 

2.4 [bookmark: _Toc345417753]Test
All tests of new features will be based on written Conditions of Acceptance.
All tests of corrected bugs will be based on description of each bug.
A set of Conditions of Acceptance written particular Regression test will act as foundation for Regression test. Regression test will cover both EPiServer CMS 6 and EPiServer CMS 7.
Install will also be tested both for EPiServer CMS 6 and EPiServer CMS 7.

3 [bookmark: _Toc345417754]SCHEDULE
3.1 [bookmark: _Toc303674333][bookmark: _Toc345417755]Points of decision and milestones
NA.

3.2 [bookmark: _Toc345417756]Time plan

Development on-going until week 312 and Regression test during week 313.


	©Meriworks AB
	3
		





image1.png
1< Imagevault




